

STAT

STAT

STAT

24 April 1986

STAT

STAT

STAT

MEMORANDUM FOR: See Distribution

FROM:

SUBJECT: Minutes of C/C Segment DCR

1. At 1000 hours, 15 April 1986, the C/C Segment Design Concept Review (DCR) was held in Room Number 2C19 of the [redacted]. The purpose of the review was to examine the design approach presented by [redacted] to satisfy the C/C Segment operational and technical requirements. No formal agenda was published in advance of the review. Inclosure #1 contains a copy of the attendance list. Inclosure #2 (not distributed with these minutes) contains a copy of CDRL Item 308, C/C Segment Design Review Package. A summary of the meeting follows.

a. No documents were delivered to [redacted] during this meeting.

b. No documents were received from [redacted] during this meeting.

c. [redacted] provided an overview of the C/C Segment effort, and summarized the segment accomplishments to date. In addition, he outlined the purpose of the review and introduced [redacted] Program Manager. [redacted] outlined the format of the presentation, identified the materials of the Design Review Package (CDRL 308), and introduced [redacted] who presented [redacted] Design Concept of the C/C Segment.

STAT

d. During the presentation, the following supplementary information was noted.

(1) [redacted] indicated that they envision a need for a quantity (TBD) of new equipment racks, although some of the existing racks could be relocated to the New Building. The need for new racks was attributed to the following.

STAT

(a) Deterioration of existing racks (missing parts and components and the deterioration of wire harnesses and terminal blocks).

(b) Requirement to accommodate anticipated new equipments.

(c) To facilitate repositioning and installation of relocated systems.

(d) To assure proper cooling within the equipment racks (existing racks are not conducive to the regulation of air flow within the racks because they are not closed at the tops).

(2) [] expressed a requirement to receive the Final Building Specification of the [] Project at the earliest practicable date.

STAT

(3) [] emphasized their desire to receive early sponsor guidance on the selection of the trade options reviewed.

STAT

e. The meeting was adjourned at 1100 hours.

2. No Action Items were opened during this meeting.

3. The POC for these minutes is [] Questions or comments should be referred to him at []

STAT

STAT

Page Denied

Next 2 Page(s) In Document Denied